2006-05-24 Scheduling Meeting Wednesday, May 24, 2006

e Crew Chief Summary:

© Beam in MI to FT
Beam to RR
Beam to MB target
Sep B11 vacuum
F4 kautz
Tev TH Keytree MI-10PS loop
¢ Notes from Integration:

©  B11 separator vacuum is the big impact item

o MI(quad moves)/F-sector (TC on P2 vacuum) - access tomorrow.
¢ Machine Summaries:

© Mech Support

= B11 Separator

Fluorinert drained.
Cannot find leak
Midnight - let Fluorinert evaporate, leak again
Worst, feedthrough - would mean fix would take until next
Thursday, including bake.
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°© Linac
= Running normally.
°© Booster
= Up and running. Access this morning was done to put a shunt in DS
orbump magnet.
= Q806 may have shunt connected incorrectly in the tunnel.

© Main Injector

= MI8 lattice measurements. Q802 or 806 may have a problem

= Beam was established to FT. Had to adjust the tune table
significantly.

= [t is believed transductor signal looks across the resistor, which is at
608 location which magnet was changed. Need to make a short
access to fix this. Moving it or changing the resistor value.

= Lattice measurements will need to be done.

= Will need an access tomorrow to move quads or investigate what is
going on.

= OTR cable termination in PreVault.
= After CDC testing this afternoon will do this for a few hours.
= Debuncher extraction kicker has been pulsing all night at a hominal
62KV. Initial problem sparking, but found a fix.
= Couple quick jobs done today in Rings. Swapping a bad PA tube. A
BPM in the Debuncher. A beam valve was not giving a open status.
That value will need to be repaired.
= Plan - access this morning. CDC testing in afternoon. OTR work in
afternoon. Safety inspect foam insulation. More LCW pump testing.
0 Tevatron
= B11 separator
= More tests Linux sequencer tomorrow.
= RF system is up
o Recycler
= 12 hours to get beam.
= One trim had wrong polarity.
= Put in stored beam
= 1100 hour lifetime
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9:00 AM



SY120

Checked out instrumentation.
E-Cool - leaks repaired in new SF6

Use access on Thursday to chaise ground fault in P3

MiniBooNE

NuMI

Got beam to target.

Comisssion chiller. Balanced yesterday, running ok now.

= New desicant system. -
= PS tests Thursday,
= Safety system tonight. Will need a secure.
* Tuesday before PS tests and close into controlled access.
CDF
= Finishing holeman roller - sw shield block - last big job. Should be
finished this AM.
= Other small maintenance.
= Accessed A and B side tunnels to connect BL monitor counters.
= Planning to restack steel on quads this afternoon.
= Starting to do checkout on detector.
* May have to pull endplugs?
DO
= Continue detector checkout.
Cryo
= F44-2 leaking kautzky replaced.
= B11 temperature sensor - plantinum resistor was bend, but not leaking.
= Half of the ring is cold.
= 2nd delivery of He is Friday.
Mechanical
=  Summary:
o RF guns TEL 1 and 2 installed
o Wants into get fluorinert skid.

The Plan

MI access today of short duration.
Start access tomorrow at 6am.
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